Grantee: New York

Grant: B-12-DT-36-0001
January 1, 2022 thru March 31, 2022 Performance

Grant Number: Obligation Date: Award Date:
B-12-DT-36-0001

Grantee Name: Contract End Date: Review by HUD:

New York Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$71,654,116.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$71,654,116.00 $0.00

Total Budget:
$71,654,116.00

Disasters:

Declaration Number

FEMA-4020-NY
FEMA-4031-NY

Narratives
Disaster Damage:

Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between
August 29, 2011 and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill,
Adirondack, and Hudson Valley regions, and caused severe damage on Long Island. According to data provided by FEMA,
total permanent damage to infrastructure statewide was estimated to be around $880 million, with the most impacted
counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms caused significant damage to infrastructure and
housing and highlighted the need for mitigation to protect vulnerable areas from future storm events and ensure that public
systems like power, clean water, roads and transportation are operational faster following future storm events. Damage to
public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges,
roads, and other transportation networks that have been severely compromised or destroyed.

Recovery Needs:

Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from
those storms. Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in
CDBG-DR funds available for the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee
allocation, the State has adopted a functionally equivalent set of disaster recovery programs that have been developed
under its PL 113-2 allocation. These programs are outlined in the State’s PL 113-2 Action Plan and Amendments and are
designed to address unmet needs arising from the storms. Following HUD’s methodology, there is approximately $3.49
billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With HUD's high construction
cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately $14.44
billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not
currently funded by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at
$1.72 billion. The State, through various new data sources, estimates a figure of $12.67 billion. Community Reconstruction
and Infrastructure estimated unmet need using HUD methodology is $5.68 billion, and $6.85 billion with the high
construction cost multiplier. These figures do not account for infrastructure needs not currently funded by federal programs
Round | of the Community Reconstruction Program developed over $883 million in priority projects proposed for CDBG-DR
funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a figure included in
the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure,
$3 billion when using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are
roughly 30 percent of damage costs for structures with major to severe damage, and are reflected in the unmet needs.
Economic Revitalization: The State calculated unmet business needs as businesses that were denied an SBA loan. HUD
adjusted this number to account for businesses that didn’t apply for assistance. The unmet need is estimated at $711.31
million. Mitigation costs are roughly 30 percent of the damage costs. When combined, unmet business needs is $826.1
million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In
census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about
$197.6 million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units
statewide (excluding NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting
FEMA grants, SBA loans, and insurance proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds
are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology, the 8,147 damaged rental
units occupied by renters with annual income below $30,000 define the rental properties u
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Recovery Needs:

nmet need. Total damage is estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76
million, 75% of total damage. Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted
housing stock, the State surveyed properties in its assisted housing portfolio to identify damage and uncovered losses and
found high levels of insurance coverage. The State determined that immediate needs had been met and continues to assess

resiliency needs.

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

HUD Identified Most Impacted and Distressed

Other Funds
Match Funds
Non-Match Funds

Funds Expended

Overall

Broome County2
Tioga County Soil and Water Conservation District
Tioga County2
Town of Andes
Town of Ashland
Town of Blenheim
Town of Blooming Grove
Town of Bovina
Town of Broome
Town of Cairo
Town of Catskill
City of Binghamton
Town of Chenango
Town of Colchester
Town of Conklin
Town of Coxsackie
Town of Delhi
Town of Deposit
Town of Durham
Town of Esperance
Town of Fulton
Town of Halcott
City of Middletown
Town of Hamden
Town of Hunter
Town of Jewett
Town of Lexington

This Report Period
$217,374.81

$217,374.81
$4,860,162.98
$4,858,946.90
$4,858,946.90
$0.00

$0.00
$6,555,915.47
$5,352,210.35

$0.00
$0.00
$0.00

This Period
$0.00

$ 655,981.14
$0.00

$ 1,600.00
$0.00
$0.00
$137,739.46
$ 320.00
$0.00
$0.00
$0.00
$12,155.63
$0.00
$0.00

$ 537.67
$0.00
$0.00
$0.00
$0.00
$178,734.09
$0.00
$0.00
$2,284,715.66
$0.00
$0.00
$0.00
$0.00

To Date
$64,692,519.41

$64,692,519.41
$53,558,290.78
$53,245,279.89
$53,245,279.89

$0.00

$0.00
$53,245,279.89
$41,597,165.95

$0.00
$0.00
$0.00

To Date
$9,328.17
$1,603,818.17
$0.00
$2,781.94
$0.00
$20,903.83
$4,115,216.78
$2,183,089.49
$0.00

$0.00

$0.00
$680,199.91
$898,512.19
$0.00
$329,417.85
$0.00

$0.00

$0.00

$0.00
$2,932,711.12
$0.00

$0.00

$ 2,833,405.00
$0.00

$0.00

$0.00

$0.00
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Town of Middleburgh
Town of Middletown
Town of Prattsville
Town of Roxbury
Town of Schoharie
Town of Sidney
Delaware County?2
Town of Tioga

Town of Tompkins
Town of Vestal

Town of Wallkill

Town of Walton

Town of Windham
Townof Hancock
Village of Athens
Village of Catskill
Village of Cobleskill
Dormitory Authority of the State of New York (DASNY)
Village of Coxsackie
Village of Deposit
Village of Endicott
Village of Fleischmanns
Village of Hancock
Village of Margaretville
Village of Middleburgh
Village of Nichols
Village of Owego
Village of Schoharie
Greene County
Village of Sidney
Village of Tannersville
Village of Walton

New York State
Schoharie County
Schoharie County, Soil and Water Conservation District

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage
Minimum Non Federal Match
Overall Benefit Amount
Limit on Public Services
Limit on Admin/Planning
Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

Target
50.00%

$.00
$33,082,935.46
$10,748,117.40
$14,330,823.20
$3,582,705.80
$53,024,045.84

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$ 660,015.49
$627.09
$0.00
$307,007.79
$0.00
$0.00
$6,120.83
$0.00
$0.00
$0.00
$0.00

$ 766.02
$0.00
$0.00
$1,280.00
$0.00
$127,617.85
$1,039,945.81
$10,153.48
$13,013.57
$ 387,664.61
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$632,851.12
$ 97,068.16

Projected
53.62%

$.00
$31,747,379.88
$554,120.33
$5,488,245.08
$3,582,706.00
$37,266,403.92

$0.00

$0.00
$91,910.28
$0.00
$41,277.12
$0.00
$5,958,081.39
$1,570,795.21
$0.00
$2,587,937.24
$341.35
$0.00
$961,816.39
$0.00

$0.00

$0.00

$0.00
$1,767,145.35
$0.00
$2,733.76
$1,587,539.12
$0.00

$ 451,973.62
$1,286,593.12
$113,494.43
$2,488,949.77
$2,617,209.90
$10,519.16
$0.00

$0.00

$0.00

$0.00

$ 4,026,356.67
$7,536,609.93
$4,534,611.63

Actual

51.65%

$.00
$26,682,979.80
$554,120.33
$1,579,875.72
$4,056.87
$41,597,165.95

The Stateaiés Irene Lee Action Plan outlines the distribution of $71,654,116 of Community Development Block Grant aéé
Disaster Recovery (CDBG-DR) funding (Irene Lee allocation) towards meeting the unmet needs of communities impacted by
Hurricane Irene and Tropical Storm Lee. The State commits to the requirement that a minimum of 80 percent of allocated
funds, or $53,011,323, must be expended in the most-impacted counties of Broome, Greene, Orange, Schoharie, and Tioga.
In an effort to streamline recovery efforts, for the Statediés PL 112-55 allocation, the State has adopted a functionally
equivalent set of disaster recovery programs that have been developed and implemented under its more recent PL 113-2
(Superstorm Sandy) allocation. These programs are outlined in the HUD approved Action Plan and subsequent Amendments
related to both the Stateaéés PL 112-55 and PL 113-2 grants, which can be viewed at
https://stormrecovery.ny.gov/funding/action-plans-amendments. Additional information on these programs and detailed

quarterly programmatic
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https://stormrecovery.ny.gov/funding/action-plans-amendments

updates can be found in the appropriate program narratives in this QPR. Staff levels are being maintained as programs
progress. As of Q1 2022, GOSR employs 127 workers. Staff levels will continue to meet the needs of the recovery programs.
As of the end of Q1 2022, the Community Reconstruction and Infrastructure programs have closed out 25 projects, with 1

project having been closed out in Q1 2022.

Project Summary
Project #, Project Title

1042DR4-12, Schoharie County
1142DR5-12, Tioga County

135DR1-12, Broome County

317DR2-12, Delaware County

477DR3-12, Greene County

9999, Restricted Balance

Admin, Administration

ComRecon, Community Reconstruction
DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary)
IL-Match, Match

SidneyFMP, Sidney Floodplain Management

Activities

Project #/ Admin / Administration

This Report

Program Funds
Drawdown

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$4,709,762.27
$0.00

$0.00
$149,184.63

To Date
Project Funds Program Funds
Budgeted Drawdown
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$3,582,706.00 $4,056.87
$49,290,589.00 $43,871,840.38
$0.00 $0.00
$4,059,096.12 $4,022,299.80
$14,721,724.88 $5,347,082.84
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Grantee Activity Number: IL-Admin
Activity Title: Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin Administration

Projected Start Date: Projected End Date:

07/27/2012 09/30/2022

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A New York State

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $3,582,706.00

Total Budget $0.00 $3,582,706.00

Total Obligated $0.00 $39,330.48

Total Funds Drawdown $0.00 $4,056.87
Program Funds Drawdown $0.00 $4,056.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,056.87

New York State $0.00 $4,056.87
Most Impacted and Distressed Expended $0.00 $3,064.15

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds.

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

Activity Progress Narrative:

The Governor’s Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and Long Island to carry out its recovery activities for all
of New York State's allocations. GOSR’s activities include general management, oversight, and coordination of planning
activities and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.
Administration and Planning expenditures are funded primarily through the State’s PL 113-2 Allocation. At the end of Q1 2022,
GOSR totaled 127 staff involved in programmatic and operational work for all of New York State's allocations. GOSR is
continuing to focus on maintaining the capacity needed for the implementation of all the recovery programs, including those
funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well

(lyhy, Community Development Systems
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as in other key areas such as legal, policy, finance, and organizational systems. Due to the State of Emergency declared by
both the Federal and the State government in response to the Covid-19 pandemic, as well as ongoing developments related to
pandemic, the Monitoring and Compliance Department did not conduct in-person monitoring of subrecipients during Q1 2022.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
Project #/ ComRecon / Community Reconstruction
6
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Grantee Activity Number: IL-CR-BlenheimMuni-AQPF-LMI
Activity Title: BlenheimMuni CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Schoharie County

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $3,571,161.81

Total Budget $0.00 $3,571,161.81

Total Obligated $1,280.00 $3,490,841.81

Total Funds Drawdown $1,280.00 $3,490,841.81
Program Funds Drawdown $1,280.00 $3,490,841.81
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,280.00 $3,490,841.81

Schoharie County $1,280.00 $3,490,841.81
Most Impacted and Distressed Expended $1,280.00 $3,490,841.81

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:
County Subunit Town of Blenheim. GEOID 3609506893

Activity Progress Narrative:

During this quarter, the project delivery team worked on the final portal audit and vendor closeouts in preparation for the project
closeout checklist submission.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-CentralBridgeWaterSewerDstcimpr-

PF-LMI

Activity Title: CentralBridgeWaterSewerDstcimpr CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

07/19/2021

Benefit Type:

Area ( Census)

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Esperance

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
07/19/2021

Completed Activity Actual End Date:

Responsible Organization:

Town of Esperance

Jan 1 thru Mar 31, 2022 To Date

$0.00 $2,201,771.02
$175,100.42 $2,201,771.02
$174,420.42 $2,001,451.02
$174,420.42 $2,001,451.02
$174,420.42 $2,001,451.02
$0.00 $0.00

$0.00 $0.00

$174,420.42 $2,001,451.02
$174,420.42 $2,001,451.02
$174,420.42 $2,001,451.02

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics

and an ultraviolet light system will be installed for disinfection.

Location Description:

The GEOIDS for this project include 360957401001 and 360957401003.

Activity Progress Narrative:

The GOSR project manager corresponded with the subrecipient and design engineer to obtain a revised construction schedule
for the implementation of the UV units. These were installed and the team reviewed the invoices for this scope of the

construction project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-CentralEndicottDrainagelmprvmnts-
PI-LMI

Activity Title: CentralEndicottDrainagelmprvmnts CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod Village of Endicott

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,534,490.82

Total Budget ($299,429.45) $1,534,490.82

Total Obligated $1,280.00 $1,474,490.82

Total Funds Drawdown $1,280.00 $1,474,490.82
Program Funds Drawdown $1,280.00 $1,474,490.82
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,280.00 $1,474,490.82

Village of Endicott $1,280.00 $1,474,490.82
Most Impacted and Distressed Expended $1,280.00 $1,474,490.82

Activity Description:

This project will mitigate the flooding risks of the Village by providing an adequate stormwater management system.
Improvements include the relocation of 950 ft of 24, diameter storm sewer, installation of 4 manholes and 14 underground
stormwater retention systems.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

Activity Progress Narrative:

During the quarter, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 3015/3000
11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 0 0 0

Low
1255/1255

Cumulative Actual Total / Expected

Mod Total Low/Mod%
540/540 3190/3190 56.27

‘LMI%: \

56.96

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-ConklinWellnessCommunityCtr-PF-
PLAN

Activity Title: ConklinWellnessCommunityCtr CR

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/25/2012 09/28/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

N/A Town of Conklin

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $348,758.45

Total Budget ($25,103.75) $348,758.45

Total Obligated $537.67 $329,417.85

Total Funds Drawdown $537.67 $329,417.85
Program Funds Drawdown $537.67 $329,417.85
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $537.67 $329,417.85

Town of Conklin $537.67 $329,417.85
Most Impacted and Distressed Expended $537.67 $329,417.85

Activity Description:

The Wellness and Community Center project will provide funding for the design and construction of a Wellness Center, which
will provide space for such needed services as a Community Center, Daycare Facility, and Medical Facility outside of the
floodplain within the Town of Conklin.

Location Description:

The Town of Conklin, in Broome County.

Activity Progress Narrative:

During the quarter, the project team continued to review project files and invoices to support the eventual closeout of the
subrecipient.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/1
13
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-CriticalFacilitiesFldMitigation-PF-UN

Activity Title: CriticalFacilitiesFldMitigation CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/30/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Blooming Grove

Most Impacted and Distressed Expended

Activity Description:

This activity involves the installation of improvements to strengthen three critical facilities in the Town of Blooming Grove. The

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/29/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Blooming Grove

Jan 1 thru Mar 31, 2022 To Date
$0.00 $1,685,256.06

($200,000.00) $1,685,256.06

$2,763.00 $1,625,256.06
$2,763.00 $1,625,256.06
$2,763.00 $1,625,256.06
$0.00 $0.00

$0.00 $0.00

$2,763.00 $1,625,256.06
$2,763.00 $1,625,256.06
$2,763.00 $1,625,256.06

Tappan Wastewater Treatment Plant improvements will include the installation of concrete floodwalls and barriers. The
Salisbury Mills Fire Company Headquarters improvements will include elevating critical equipment above the base flood

elevation. The Village of South Blooming Grove Sewer Pump Station improvements will include the installation of gaskets to

seal vents and doors.

Location Description:

Blooming Grove Town (County Subunit GEOID 3607107003)

Activity Progress Narrative:

During the quarter, the project manager worked with the subrecipient to obtain supporting documentation needed to finalize the

projects service area. Funds were also disbursed for GOSR staff time related to project closeout activities.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-EsperanceLandisArboretumShelter-

PF-UN

Activity Title: EsperanceLandisArboretumShelter CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/30/2017

Benefit Type:

Area ( Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Esperance

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

09/29/2022

Completed Activity Actual End Date:

Responsible Organization:

Town of Esperance

Jan 1 thru Mar 31, 2022 To Date

$0.00
$0.00
$1,600.00
$1,600.00
$1,600.00
$0.00
$0.00
$1,600.00
$1,600.00

$1,600.00

$897,937.63
$897,937.63
$837,937.63
$837,937.63
$837,937.63
$0.00

$0.00

$837,937.63
$837,937.63

$837,937.63

This project will upgrade and expand the Landis Arboretum Meeting House to serve as an emergency shelter.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDs for the project include: 360957401005.

Activity Progress Narrative:

The GOSR project manager continued to reach out to subrecipients and vendors for outstanding payment backups and

followed up on status of documents required for closeout.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-FrontStreetStormwaterSeparation-PlI-

LMI

Activity Title: FrontStreetStormwaterSeparation CR

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
12/30/2017

Benefit Type:

Area ( Census)

National Objective:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
12/30/2019

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Binghamton
Overall Jan 1 thru Mar 31, 2022 To Date
Total Projected Budget from All Sources $0.00 $968,214.29
Total Budget $29,631.28 $968,214.29
Total Obligated $12,155.63 $680,199.91
Total Funds Drawdown $12,672.59 $680,199.91
Program Funds Drawdown $12,672.59 $680,199.91
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $12,155.63 $680,199.91
City of Binghamton $12,155.63 $680,199.91
Most Impacted and Distressed Expended $12,155.63 $680,199.91

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

Activity Progress Narrative:

During the quarter, the request for the project closeout package was issued to the subrecipient. It was signed and returned and
the project team worked with the subrecipient on the closeout process for the project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-FullHlIlwCkDstreamParkStrmSta-LMI
Activity Title: FullHIlwCkDstreamParkStrmSta

Activity Type: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

09/03/2011 09/03/2013

Benefit Type: Completed Activity Actual End Date:

Area ( Census)
National Objective:
Low/Mod

Overall

Responsible Organization:
Tioga County Soil and Water Conservation District

Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,035,695.27
Total Budget $463,515.79 $1,035,695.27
Total Obligated $461,398.94 $754,185.87
Total Funds Drawdown $461,398.94 $754,185.87
Program Funds Drawdown $461,398.94 $754,185.87
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $655,728.90 $754,185.87
Delaware County2 $0.00 $0.00
Tioga County Soil and Water Conservation District $655,728.90 $754,185.87
Town of Colchester $0.00 $0.00
Most Impacted and Distressed Expended $655,728.90 $754,185.87

Activity Description:

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of
future storm events.

Location Description:
Broome County: 360070143021, 360070143023

Activity Progress Narrative:

During this quarter, the project achieved construction completion. The contractor submitted a request for reimbursement for 90
percent of construction activities. The engineer was reimbursed for construction management costs. The project manager and
consultant worked with the subrecipient on the budget and schedule review, and also attended biweekly status meetings.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-GaylordStrmCrossReplace-UN
Activity Title: GaylordStrmCrossReplace

Activity Type: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:
ComRecon Community Reconstruction
Projected Start Date: Projected End Date:
08/28/2011 07/20/2015

Benefit Type: Completed Activity Actual End Date:
Area ( Census)

National Objective: Responsible Organization:

Urgent Need Delaware County2
Overall Jan 1 thru Mar 31, 2022 To Date
Total Projected Budget from All Sources $0.00 $758,400.04
Total Budget $395,056.45 $758,400.04
Total Obligated $395,660.93 $608,080.04
Total Funds Drawdown $397,148.84 $608,080.04
Program Funds Drawdown $397,148.84 $608,080.04
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $494,908.42 $608,080.04
Delaware County2 $494,908.42 $608,080.04
Most Impacted and Distressed Expended $494,908.42 $608,080.04

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York. This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:
Tioga County: 361070204012

Activity Progress Narrative:

During this quarter, the project reached 75 percent completion. The engineering firm submitted invoices for construction
management and inspections. The contractor was reimbursed for landscaping work. The project manager and consultant
worked with the subrecipient on the budget and schedule review, and also attended biweekly status meetings.

23

N Community Development Systems
| Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-HighwayGarageRelocation-PF-UN
Activity Title: HighwayGarageRelocation CR-II

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

01/10/2017

Benefit Type:

Area ( Survey )

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Andes

Overall Jan 1 thru Mar 31, 2022 To Date
Total Projected Budget from All Sources $0.00 $22,781.94
Total Budget ($200,000.00) $22,781.94
Total Obligated $1,600.00 $2,781.94
Total Funds Drawdown $1,600.00 $2,781.94
Program Funds Drawdown $1,600.00 $2,781.94
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $1,600.00 $2,781.94
Town of Andes $1,600.00 $2,781.94
Most Impacted and Distressed Expended $1,600.00 $2,781.94

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events.

Location Description:
GEOIDs include: 3610751121

Activity Progress Narrative:

During Q1 2022, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Accomplishments Performance Measures
This Report Period
Total Total
# of public facilities 0 1/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
605/605

Cumulative Actual Total / Expected
Mod Total Low/Mod%
650/650 2720/2720 46.14

Activity Supporting Documents: None

26

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-MargaretBullRunChannel-PIl-LMI
Activity Title: Margaretville Bull Run Restoration CR-IL

Activity Type: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

01/10/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Village of Margaretville

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,174,358.07

Total Budget $525,892.59 $1,174,358.07

Total Obligated $525,212.59 $973,406.13

Total Funds Drawdown $525,212.59 $973,406.13
Program Funds Drawdown $525,212.59 $973,406.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $931,442.09 $973,406.13

Village of Margaretville $931,442.09 $973,406.13
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:
CDP - Village of Margaretville (GEOID: 3645557)

Activity Progress Narrative:

During this quarter, GOSR reviewed and approved a total of 6 invoices submitted by the subrecipient. Three of these invoices
were for engineering services and included charges for detailed engineering design services, construction management, and
inspection services. Three additional invoices were for the construction contractor whose work during the quarter included work
zone traffic control, stone fill, grading and reshaping channels, relocating of electric service entrance, and meter and survey
operations. The contractor has completed 92 percent of its contracted scope of work.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-
MargaretvilleFDandDPWImprovements-PF-LMI

Activity Title: MargaretvilleFDandDPWImprovements CR-IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

01/09/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Village of Margaretville

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $106,710.62

Total Budget ($250,000.00) $106,710.62

Total Obligated $4,377.34 $6,398.68

Total Funds Drawdown $4,377.34 $6,398.68
Program Funds Drawdown $4,377.34 $6,398.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,377.34 $6,398.68

Village of Margaretville $4,377.34 $6,398.68
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Purchase and install a back-up generator for the Village Fire Department and Department of Public Works (DPW) facility to
improve the evacuation center, sheltering space, and command center during a disaster. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Margaretville

Activity Progress Narrative:

During this quarter the project and grant managers continued efforts to obtain the documentation needed to complete the bid
package. The project manager initiated three calls with the subrecipient and their engineer to advance vendor closeout for the
electrical contractor.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MargaretvilleScottsBrookCulvertRep-
PI-LMI

Activity Title: MargaretvilleScottsBrookCulvertRepair CR-IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:
ComRecon Community Reconstruction
Projected Start Date: Projected End Date:

01/10/2017 09/30/2022
Benefit Type: Completed Activity Actual End Date:
Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Village of Margaretville
Overall Jan 1 thru Mar 31, 2022 To Date
Total Projected Budget from All Sources $0.00 $357,100.25
Total Budget $6,668.40 $357,100.25
Total Obligated $104,126.38 $306,788.31
Total Funds Drawdown $104,126.38 $306,788.31
Program Funds Drawdown $104,126.38 $306,788.31
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $104,126.38 $306,788.31
Village of Margaretville $104,126.38 $306,788.31
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place: Village of Margaretville in Delaware County.

Activity Progress Narrative:

During this quarter, the subrecipient reviewed and approved three project invoices. One invoice was for engineering services
and two were for construction services. The engineering invoice included work for the redesign of the inlet protection, rebidding
services, material testing, and coordination, as well as general construction oversight activities. The two construction invoices
included the final from the project general contractor, who has now completed 100 percent of their contracted scope of work.
The project and operations managers initiated project closeout activities.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MaysFieldDamRemoval-PI-UN
Activity Title: MaysFieldDamRemoval CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Town of Blooming Grove

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $668,725.42

Total Budget $0.00 $668,725.42

Total Obligated $2,332.89 $621,940.62

Total Funds Drawdown $2,332.89 $618,417.84
Program Funds Drawdown $2,332.89 $618,417.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,332.89 $618,417.84

Town of Blooming Grove $2,332.89 $618,417.84
Most Impacted and Distressed Expended $2,332.89 $618,417.84

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of

the recommendations as are financially, environmentally, and technically feasible.

Location Description:
CDP Washingtonville (GEOID: 3678465)

Activity Progress Narrative:

During this quarter, the project manager worked with the subrecipient to obtain the request for the closeout package. Additional
funds disbursed during the quarter were for GOSR staff activities undertaken to advance the project through the closeout
process.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MiddleburghNewAmbulBldingShelter-

AQPF-LMI

Activity Title: New Ambulance Building and Shelter CR-II

Activity Type:

Acquisition, construction,reconstruction of public facilities

Project Number:
ComRecon

Projected Start Date:
01/10/2017

Benefit Type:

Area ( Survey )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Delaware County?2

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Delaware County2

Jan 1 thru Mar 31, 2022 To Date

$0.00
($38,155.66)
$1,600.00
$1,600.00
$1,600.00
$0.00

$0.00
$1,600.00
$1,600.00

$1,600.00

$22,918.51
$22,918.51
$2,918.51
$2,918.51
$2,918.51
$0.00
$0.00
$2,918.51
$2,918.51

$2,918.51

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh.

Location Description:

County Subdivision: Town of Middleburgh in Schoharie County

GEOID: 3609546855

Activity Progress Narrative:

During this quarter, the project manager revised a final vendor invoice for the architectural and engineering firm.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MonhagenBrookCulvertProj-Pl-LMI
Activity Title: MonhagenBrookCulvertProj CR

Activity Type: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/19/2021 07/19/2021

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )
National Objective: Responsible Organization:
Low/Mod City of Middletown

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Middletown

Most Impacted and Distressed Expended

$0.00
$1,716,228.88
$1,715,172.38
$1,718,201.35
$1,718,201.35
$0.00
$0.00
$2,284,715.66
$2,284,715.66

$2,284,715.66

$3,084,542.14
$3,084,542.14
$2,833,405.00
$2,833,405.00
$2,833,405.00
$0.00

$0.00

$2,833,405.00
$2,833,405.00

$2,833,405.00

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:
The City of Middletown in Orange County.

Activity Progress Narrative:

During this quarter, GOSR reviewed and approved a total of 4 payment requests submitted on behalf of the subrecipients
construction contractors. One of these invoices had been submitted at the end of the prior quarter. These invoices included
charges for trenching and culvert excavation, granular fill, shotcrete work to line culvert, fencing, stone fill, sidewalks and
curbing, traffic control, temporary sanitary sewer, and water service lines during installation of new water and wastewater
piping, and, survey operations. Additionally, the subrecipient submitted three payment requests for their engineer, who billed for
their ongoing construction support services. All three received full approval. The project manager submitted a request for an
extension of the completion of construction to allow for paving when the asphalt plants re-open in the spring, and the request
was approved by GOSR.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-NicholsEmergencyPreparedness-PF-
UN

Activity Title: NicholsEmergencyPreparedness CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/27/2019 07/28/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Village of Nichols

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $371,881.94

Total Budget ($250,613.00) $371,881.94

Total Obligated $960.00 $366,673.44

Total Funds Drawdown $960.00 $351,881.94
Program Funds Drawdown $960.00 $351,881.94
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $960.00 $351,881.94

Village of Nichols $960.00 $351,881.94
Most Impacted and Distressed Expended $960.00 $351,881.94

Activity Description:

This activity involves the installation of a comprehensive emergency preparedness and communication system consisting of an
early warning siren, a message board and two generators. The siren and a generator would be located at the Village Hall while
a second generator would be located at the Village emergency shelter. A message board would be located at a central and
highly visible location within the Village.

Location Description:
Nichols Town County Subunit (GEOID: 3610751121)

Activity Progress Narrative:

During the quarter, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 3/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
605/605

Cumulative Actual Total / Expected
Mod Total Low/Mod%
650/650 2720/2720 46.14

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-NicholsjointFireStation-PF-UN
Activity Title: NicholsjointFireStation CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/25/2019 07/26/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Village of Nichols

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,372,410.71

Total Budget ($250,000.00) $1,372,410.71

Total Obligated $12,357.57 $1,312,234.71

Total Funds Drawdown $12,053.57 $1,311,930.71
Program Funds Drawdown $12,053.57 $1,311,930.71
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,053.57 $1,311,930.71

Village of Nichols $12,053.57 $1,311,930.71
Most Impacted and Distressed Expended $12,053.57 $1,311,930.71

Activity Description:

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:
The GEOIDS for this project include: 3610751121

Activity Progress Narrative:

During the quarter, the subrecipient was issued the project completion letter and the final project payment for the Construction
contractor work, which included the installation of a backflow preventer check valve. Also the project team reviewed project files
and invoices in support of eventual closeout of the subrecipient.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
605/605

Cumulative Actual Total / Expected
Mod Total Low/Mod%
650/650 2720/2720 46.14

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-OwegoSharedMunicipalFacility-PF-UN

Activity Title: Owego Shared Municipal Facility CR-Il

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

01/08/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Bovina

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

09/28/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Bovina

Jan 1 thru Mar 31, 2022 To Date

$0.00 $2,243,089.49
$0.00 $2,243,089.49
$320.00 $2,190,335.49
$320.00 $2,183,089.49
$320.00 $2,183,089.49
$0.00 $0.00

$0.00 $0.00

$320.00 $2,183,089.49
$320.00 $2,183,089.49
$320.00 $2,183,089.49

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

Activity Progress Narrative:

The project delivery team continued to track project progress internally and provide technical assistance to the subrecipient
related to project delivery activities.

Accomplishments Performance Measures
No Accomplishments Performance Measures

43

N Community Development Systems
| Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-RebuildFultonTownHall-PF-LMI
Activity Title: RebuildFultonTownHall CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/27/2017 12/27/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Schoharie County

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $3,286,479.94

Total Budget $503,577.06 $3,286,479.94

Total Obligated $503,988.71 $3,036,046.94

Total Funds Drawdown $504,465.66 $3,036,046.94
Program Funds Drawdown $504,465.66 $3,036,046.94
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $575,638.65 $3,036,046.94

Schoharie County $575,638.65 $3,036,046.94
Most Impacted and Distressed Expended $575,638.65 $3,036,046.94

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

Activity Progress Narrative:

During this quarter, construction invoices were processed for the Town Hall generator wiring, rough-in of framing materials,
roofing, sheetrock, electrical systems, and lighting.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-ReloTBloomGroveCentMainFacil-PF-
UN

Activity Title: ReloTBloomGroveCentMainFacil CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/19/2021 07/19/2021

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Town of Blooming Grove

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,601,173.08

Total Budget $109,448.64 $1,601,173.08

Total Obligated $108,305.91 $1,540,545.50

Total Funds Drawdown $109,219.13 $1,540,545.50
Program Funds Drawdown $109,219.13 $1,540,545.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $131,371.75 $1,540,545.50

Town of Blooming Grove $131,371.75 $1,540,545.50
Most Impacted and Distressed Expended $131,371.75 $1,540,545.50

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:
County Subunit of Blooming Grove Town (GEOD: 3607107003)

Activity Progress Narrative:

During this quarter, the project reached final construction completion. The project manager collected closeout documents
related to all four contracts. Both the electrical and plumbing contractors submitted their final pay requests and the project
manager initiated vendor closeout activities, coordinating with the operations manager to ensure all required documents and
reporting were up-to-date. The vendor closeout for both of these contractors was approved. Additionally, three other project
invoices were reviewed and approved and included final work by the electrical contractor and services performed by the
general contractor. The general contractor invoiced for the foundations for the lifts, painting, relocation of the subrecipient
owned equipment from the former garage location, as well as miscellaneous punch list and closeout activities. Finally, GOSR
reviewed and approved one pay request for the electrical contractor, that was submitted at the end of last quarter, for services
including the installation of telephone and data lines, clean up, and miscellaneous punch list items.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-ScatterSitePumps-PF-LMI
Activity Title: ScatterSitePumps CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/28/2017 12/28/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,568,344.41

Total Budget $60,000.00 $1,568,344.41

Total Obligated $461.52 $1,509,062.17

Total Funds Drawdown $461.52 $1,508,344.41
Program Funds Drawdown $461.52 $1,508,344.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $461.52 $1,508,344.41

Dormitory Authority of the State of New York (DASNY) $461.52 $1,508,344.41
Most Impacted and Distressed Expended $461.52 $1,508,344.41

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, and Bevier Street.

Location Description:

The GEOIDs for this project include: 360070014007, 360070015001, 360070015002, 360070015003, 360070015004
360070015005, 360070016001, 360070016002, 360070016003, 360070017001, 360070017002, 360070017003
360070017004, 360070017005, 360070018001, 360070018003, 360070018004, 360070002003, 360070004003
360070011001, 360070001004, 360070012001, 360070003004, 360070018005, 360070014004, 360070006002
360070011003, 360070014003, 360070004002, 360070006003, 360070009002, 360070018002, 360070001001
360070001002, 360070001003, 360070002001, 360070002002, 360070003001, 360070003002, 360070003003
360070004001, 360070005001, 360070005002, 360070005003, 360070006001, 360070007001, 360070007003
360070007004, 360070007005, 360070007002, 360070009001, 360070011002, 360070012002, 360070013001
360070013002, 360070013003, 360070013004, 360070014001, 360070014002, 360070014005, 360070014006

Activity Progress Narrative:

The project delivery team continued to track project progress internally and provide technical assistance to the subrecipient
related to project delivery activities.
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 3

Beneficiaries Performance Measures

This Report Period
Mod Total

6195 44750

Low

# of Persons 21665

21665/21665

Cumulative Actual Total / Expected
Total
3/4

Cumulative Actual Total / Expected
Mod Total Low/Mod%
6195/6195 44750/44750 62.26

Low

‘LMI%: \

57.75

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-SchoharieCountyWestFultonFireDept-
PF-LMI

Activity Title: SchoharieCountyWestFultonFireDept CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/28/2017 12/28/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod Schoharie County

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $960,348.78

Total Budget ($20,000.00) $960,348.78

Total Obligated $93,028.19 $937,011.50

Total Funds Drawdown $56,046.62 $899,915.78
Program Funds Drawdown $56,046.62 $899,915.78
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $55,932.47 $899,915.78

Schoharie County $55,932.47 $899,915.78
Most Impacted and Distressed Expended $55,932.47 $899,915.78

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:
The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

Activity Progress Narrative:

During this quarter, construction invoices were processed for kitchen cabinets, and the catwalk system. The project delivery
team began the vendor closeout for some of the contractors who have completed construction.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDGorgeCrkCulRepair-PIl-LMI
Activity Title: SCSWCD Gorge Creek Culvert Repair CR

Activity Type: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )
National Objective:

Responsible Organization:

Low/Mod Schoharie County, Soil and Water Conservation
Overall Jan 1 thru Mar 31, 2022 To Date
Total Projected Budget from All Sources $0.00 $1,848,251.39
Total Budget ($107,656.82) $1,848,251.39
Total Obligated $93,724.52 $1,648,251.39
Total Funds Drawdown $105,834.48 $1,648,251.39
Program Funds Drawdown $105,834.48 $1,648,251.39
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $93,724.52 $1,648,251.39
Schoharie County, Soil and Water Conservation $93,724.52 $1,648,251.39
Most Impacted and Distressed Expended $93,724.52 $1,648,251.39

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:
The Census Designated Place of the Village of Middleburgh, NY.

Activity Progress Narrative:

During this quarter, the contractor completed emergency stabilization work to the creek. Staff also worked on procuring the final
easements for the road detour. They also continued to closely monitor the shipment of the culverts and continue to track project
progress.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDSouthEndDrain-PI-LMI
Activity Title: SCSWCD South End Drainage CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Schoharie County, Soil and Water Conservation

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,211,090.44

Total Budget ($410,000.00) $1,211,090.44

Total Obligated $1,281.54 $1,151,090.44

Total Funds Drawdown $1,281.54 $1,151,090.44
Program Funds Drawdown $1,281.54 $1,151,090.44
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,281.54 $1,151,090.44

Schoharie County, Soil and Water Conservation $1,281.54 $1,151,090.44
Most Impacted and Distressed Expended $1,281.54 $1,151,090.44

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek.

Location Description:
The census designated place of the Village of Schoharie in Schoharie County (GEOID: 3665585)

Activity Progress Narrative:

The project delivery team continued to track project progress internally and provide technical assistance to the subrecipient
related to project delivery activities.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDStonyBrook-PI-UN
Activity Title: SCSWCD Stony Brook CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Schoharie County, Soil and Water Conservation

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,538,022.98

Total Budget $0.00 $1,538,022.98

Total Obligated $2,062.10 $1,478,022.98

Total Funds Drawdown $5,030.05 $1,478,022.98
Program Funds Drawdown $5,030.05 $1,478,022.98
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,062.10 $1,478,022.98

Schoharie County, Soil and Water Conservation $2,062.10 $1,478,022.98
Most Impacted and Distressed Expended $2,062.10 $1,478,022.98

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guideralil, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

Activity Progress Narrative:

During the quarter, the grant manager assisted with the portal audit for the project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDYoungsSpringintLiReplace-

PI-UN

Activity Title: SCSWCDYoungsSpringintLiReplace CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Schoharie County, Soil and Water Conservation

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $231,090.78

Total Budget ($200,000.00) $231,090.78

Total Obligated $0.00 $194,561.84

Total Funds Drawdown $0.00 $194,561.84
Program Funds Drawdown $0.00 $194,561.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $194,561.84

Schoharie County, Soil and Water Conservation $0.00 $194,561.84
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Young's Spring in Schoharie County.

Location Description:
GEOIDs include: 360957401002, 360957401004

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 10028
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 400 425 2000

Low
400/400

Cumulative Actual Total / Expected

Mod Total Low/Mod%
425425 2000/2000 41.25

‘LMI%: \

41.25

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SouthStStormwater-PI-UN
Activity Title: SouthStStormwater CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Windham

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $481,857.89

Total Budget $0.00 $481,857.89

Total Obligated $4,045.70 $331,857.89

Total Funds Drawdown $6,120.78 $331,857.89
Program Funds Drawdown $6,120.78 $331,857.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,045.70 $331,857.89

Town of Windham $4,045.70 $331,857.89
Most Impacted and Distressed Expended $4,045.70 $331,857.89

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:
The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

Activity Progress Narrative:

GOSR project manager reached out to the subrecipient to establish a proposed project schedule. The GOSR project manager
reviewed the first invoice from a vendor for materials. The project team reached out to the vendor to obtain backup
documentation of the vendors outreach to provide meaningful opportunities for subcontracting to minority and women owned
business enterprises.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

62

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-SusquehannaAssessmentDesign-
PLAN

Activity Title: SusquehannaAssessmentDesign CR

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/29/2017 12/29/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

N/A Tioga County Soil and Water Conservation District

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $856,583.62

Total Budget $100,000.00 $856,583.62

Total Obligated $252.24 $796,583.62

Total Funds Drawdown $252.24 $796,583.62
Program Funds Drawdown $252.24 $796,583.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $252.24 $796,583.62

Tioga County Soil and Water Conservation District $252.24 $796,583.62
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

The Regional Susquehanna River Initiative Assessment and Design project will provide funding for a river initiative which will
increase resilience and capacity of the river within the Village of Sidney as well as Broome and Tioga County communities,
using a comprehensive watershed approach to understand and address flooding issues in the Upper Susquehanna River. This
phase of the project will assess potential project sites and develop an integrated, multiple barrier approach for planning and
beginning design of restoration projects in each watershed in Broome and Tioga Counties and the Village of Sidney.

Location Description:

The Cenus Blockgroups intersecting the Towns of Nichols, Owego, and Tioga in Tioga County, the City of Binghamton, the
Towns of Union, Vestal, and Conklin in Broome County, and the Village of Sidney, in Delaware County. GEOIDs include
360070143023, 360070143021, 360070129001, 360070130001, 360070130003, 360070130002, 360070133015,
360070133012, 360070133013, 360070133011, 360070133014, 360070133032, 360070133031, 360070133044,
360070133041, 360070133045, 360070133042, 360070133043, 360070137002, 360070137001, 360070137003,
360070134006, 360070134001, 360070134005, 360070134002, 360070134004, 360070134003, 360070135003,
360070135002, 360070135001, 360070136001, 360070136005, 360070136003, 360070136002, 360070136004,
360070130004, 360070131001, 360070131002, 360070138002, 360070131003, 360070132011, 360070132021,
360070132022, 360070132023, 360070138003, 360070138004, 360070139002, 360070139003, 360070001004,
360070001003, 360070001002, 360070001001, 360070002001, 360070138001, 360070139001, 360070140001,
360070140002, 360070141004, 360070141002, 360070141001, 360070002002, 360070003001, 360070003004,
360070003003, 360070003002, 360070004001, 360070004002, 360070005003, 360070005001, 360070005002,
360070006001,
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360070006002, 360070006003, 360070007005, 360070142001, 360070142002, 360070143013, 360070144002
360070145004, 360070145001, 360070145002, 360070145003, 360070007001, 360070007004, 360070007003
360070009002, 360070009001, 360070007002, 360070011001, 360070011003, 360070011002, 360070012001
360070012002, 360070013001, 360070013002, 360070013004, 360070013003, 360070014004, 360070146002
360070146004, 360070146003, 360070146001, 360070143014, 360070143012, 360070014001, 360070014002
360070014003, 360070014005, 360070014007, 360070014006, 360070015003, 360070015002, 360070015004,
360070015001, 360070015005, 360070016001, 360070016002, 360070016003, 360070143011, 360070143022
360070143015, 360070144005, 360070144004, 360070144003, 360070144001, 360070017002, 360070017005
360070017001, 360070017004, 360070017003, 360070018004, 360070018005, 360070018003, 360070018002
360070018001, 360070002003, 360070004003, 360070142003, 360070132012, 360070140003, 360070141003
360259704006, 360259704005, 360259704007, 360259704004, 360259704003, 361070203004, 361070206002
361070206007, 361070205001, 361070204014, 361070204013, 361070204012, 361070203002, 361070204023
361070206001, 361070203001, 361070203003, 361070205003, 361070203006, 361070206004, 361070206003
361070206006, 361070206005, 361070205002, 361070203005, 361070204011, 361070204021, 361070204022
361070205004.

Activity Progress Narrative:

During Q1 2022, the project team continued to review project files in support of eventual closeout of the subrecipient.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 6/6

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-TEsperanceTownHallResto-PLAN
Activity Title: TEsperanceTownHallResto CR

Activity Type:

Planning

Project Number:
ComRecon

Projected Start Date:
12/31/2017

Benefit Type:

Area ( Survey )

National Objective:

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

N/A Town of Esperance
Overall Jan 1 thru Mar 31, 2022 To Date
Total Projected Budget from All Sources $0.00 $123,322.47
Total Budget $0.00 $123,322.47
Total Obligated $2,713.67 $93,322.47
Total Funds Drawdown $2,827.82 $93,322.47
Program Funds Drawdown $2,827.82 $93,322.47
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $2,713.67 $93,322.47
Town of Esperance $2,713.67 $93,322.47
Most Impacted and Distressed Expended $2,713.67 $93,322.47

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:
Town of Esperance (County Subunit, GEOID: 3609524724)

Activity Progress Narrative:

During this quarter, the project team reviewed project files to support the eventual closeout of the subrecipient.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-TiogaHalseyValleyRdElev-AQPF-UN
Activity Title: Halsey Valley Road Elevation CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Tioga

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $938,483.60

Total Budget $0.00 $938,483.60

Total Obligated $304.50 $888,483.60

Total Funds Drawdown $304.50 $888,483.60
Program Funds Drawdown $304.50 $888,483.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $304.50 $888,483.60

Town of Tioga $304.50 $888,483.60
Most Impacted and Distressed Expended $304.50 $888,483.60

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

Activity Progress Narrative:

During this quarter the project and grant managers worked on the collection and review of invoices and historic project
documentation in preparation for the subrecipients eventual closeout.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 1750/1800
# of Properties 0 9/9
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 0 0 0

Low
930/930

Cumulative Actual Total / Expected

Mod Total Low/Mod%
420/420 4810/4810 28.07

‘LMI%: \

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-TiogaRansomParkimprovements-Pl-

UN

Activity Title: TiogaRansomParkimprovements CR

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
12/31/2017

Benefit Type:

Area ( Survey )

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
12/31/2019

Completed Activity Actual End Date:

Responsible Organization:

Town of Tioga

Overall Jan 1 thru Mar 31, 2022 To Date
Total Projected Budget from All Sources $0.00 $379,385.30
Total Budget $0.00 $379,385.30
Total Obligated $322.59 $335,179.37
Total Funds Drawdown $322.59 $335,179.37
Program Funds Drawdown $322.59 $335,179.37
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $322.59 $335,179.37
Town of Tioga $322.59 $335,179.37
Most Impacted and Distressed Expended $322.59 $335,179.37

Activity Description:

Improvements to Ransom Park includes minor earthwork, rip-rap and riverbank indigenous plantings, seeding/topsoil, potential
utility relocation/installation, potential foundation, construction and installation, trail and parking lot construction and
improvements, and installation of park features.

Location Description:
Town of Tioga, Countysubunit (GEOID: 3610773968)

Activity Progress Narrative:

The project team reviewed project invoices and files during Q1 2022 to support the eventual closeout of the subrecipient.

Accomplishments Performance Measures
This Report Period
Total Total
2130/2130

Cumulative Actual Total / Expected

# of Linear feet of Public 0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
930/930

Cumulative Actual Total / Expected
Mod Total Low/Mod%
420/420 4810/4810 28.07

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VestalEMSRelocation-AQPF-UN
Activity Title: VestalEMSRelocation CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/26/2012 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Vestal

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $2,882,438.25

Total Budget $317,380.16 $2,882,438.25

Total Obligated $307,007.79 $2,575,980.20

Total Funds Drawdown $312,319.80 $2,575,980.20
Program Funds Drawdown $312,319.80 $2,575,980.20
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $307,007.79 $2,575,980.20

Town of Vestal $307,007.79 $2,575,980.20
Most Impacted and Distressed Expended $307,007.79 $2,575,980.20

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005, 360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004

Activity Progress Narrative:

The design engineer held biweekly construction meetings with the subrecipient to discuss construction updates. GOSR
reviewed and approved two invoices for the general contractor which included work on capentry, millwork, siding metal panels,
Overhead and Coiling doors, Flooring, drywalling, and metal and glass work.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-UN

Activity Title: VOwegoMunicipalFacility CR

Activity Type:

Acquisition, construction,reconstruction of public facilities

Project Number:
ComRecon

Projected Start Date:
12/29/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Village of Owego

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
12/29/2019

Completed Activity Actual End Date:

Responsible Organization:
Village of Owego

Jan 1 thru Mar 31, 2022 To Date

$0.00 $2,718,209.90
$162,920.07 $2,718,209.90
$162,920.07 $2,617,209.90
$162,920.07 $2,617,209.90
$162,920.07 $2,617,209.90
$0.00 $0.00

$0.00 $0.00

$387,664.61 $2,617,209.90
$387,664.61 $2,617,209.90
$387,664.61 $2,617,209.90

The Village of Owego will be responsible for acquisition activities involving real property, the long term maintenance and

ownership will be the responsibility of the Village. The implementation associated with this project will be conducted by DASNY.

Location Description:

The Census Designated Place of the Village of Owego, in Tioga County.

Activity Progress Narrative:

During the quarter, the project completed construction, and final completion documents were received and uploaded. Invoices
from the architect and engineering firm were processed for construction management costs. Contractor invoices were
processed for installation of heat and air conditioning, lighting fixtures, data, fire alarms, generator operations, storefront
windows, columns, concrete testing, and inspections.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-
UN-B
Activity Title: VillageOwegoMunicipalFacility CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $349,402.86

Total Budget $678.88 $349,402.86

Total Obligated $304.50 $249,402.86

Total Funds Drawdown $915.94 $249,402.86
Program Funds Drawdown $915.94 $249,402.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $304.50 $249,402.86

Dormitory Authority of the State of New York (DASNY) $304.50 $249,402.86
Most Impacted and Distressed Expended $304.50 $249,402.86

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.

Location Description:

The Census Designated Place of the Village of Owego, NY.

Activity Progress Narrative:

During this quarter, the project team reviewed project files and documentation as part of project closeout.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VOMiddleburghGorgeCrkCulRepair-
AQPF-LMI

Activity Title: VOMiddleburghGorgeCrkCulRepair CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Village of Middleburgh

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $163,522.28

Total Budget ($234,998.92) $163,522.28

Total Obligated $10,153.48 $113,494.43

Total Funds Drawdown $12,528.37 $113,494.43
Program Funds Drawdown $12,528.37 $113,494.43
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,153.48 $113,494.43

Village of Middleburgh $10,153.48 $113,494.43
Most Impacted and Distressed Expended $10,153.48 $113,494.43

Activity Description:
The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the

responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the
Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

Activity Progress Narrative:

During this quarter, the project team reviewed project files and documentation in support of road detour easements.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-WallkillWindingBrook-PIl-UN
Activity Title: WallkillWindingBrook CR-II

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

01/10/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)
National Objective:
Urgent Need

Overall

Responsible Organization:

Village of Hancock

Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $502,421.63
Total Budget $50,515.28 $502,421.63
Total Obligated $1,678.63 $451,973.62
Total Funds Drawdown $1,678.63 $451,973.62
Program Funds Drawdown $1,678.63 $451,973.62
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $127,617.85 $451,973.62
Village of Hancock $127,617.85 $451,973.62
Most Impacted and Distressed Expended $127,617.85 $451,973.62

Activity Description:

This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of
Wallkill. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:
GEOIDS include: 360710111021, 360710111023, 360710111022, 360710113001, 360710113002, 360710111011

Activity Progress Narrative:

During this quarter funds were expended for GOSR staff activities needed to advance project closeout. A final invoice was
reviewed and approved for engineering support services.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-WashingtonvilleCulverts-PI-UN
Activity Title: WashingtonvilleCulverts CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Town of Blooming Grove

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $481,317.38

Total Budget $0.00 $481,317.38

Total Obligated $1,271.82 $332,327.20

Total Funds Drawdown $1,271.82 $330,997.38
Program Funds Drawdown $1,271.82 $330,997.38
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,271.82 $330,997.38

Town of Blooming Grove $1,271.82 $330,997.38
Most Impacted and Distressed Expended $1,271.82 $330,997.38

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of

the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Village of Washingtonville (GEOID: 3678465)

Activity Progress Narrative:

During this quarter the project manager held one meeting in preparation for the upcoming construction start and provided
technical assistance to the subrecipient for the completion of quarterly reporting.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-WindhamDrainimprov-PI-UN
Activity Title: WindhamDrainimprov CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Windham

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $605,215.03

Total Budget ($100,000.00) $605,215.03

Total Obligated $2,075.13 $738,554.45

Total Funds Drawdown $2,075.13 $555,215.03
Program Funds Drawdown $2,075.13 $555,215.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,075.13 $555,215.03

Town of Windham $2,075.13 $555,215.03
Most Impacted and Distressed Expended $2,075.13 $555,215.03

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:
The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

Activity Progress Narrative:

During this quarter, the project team coontinued to collect and review documentation for project closeout.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Project #/ SidneyFMP / Sidney Floodplain Management
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Grantee Activity Number: IL-INFRA-VSidneyBuyoutFPR-BOH-LMI
Activity Title: VSidneyBuyoutFPR INFRA

Activity Type: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

SidneyFMP Sidney Floodplain Management

Projected Start Date: Projected End Date:

09/01/2011 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod Delaware County2

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $8,000,000.00

Total Budget $0.00 $8,000,000.00

Total Obligated $145,104.63 $5,228,851.35

Total Funds Drawdown $149,184.63 $5,228,851.35
Program Funds Drawdown $149,184.63 $5,228,851.35
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $162,969.60 $5,228,851.35

Delaware County2 $162,969.60 $5,228,851.35
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:

Village of Sidney

Activity Progress Narrative:

During the quarter, costs incurred were related to program delivery. The subrecipient completed 2 property closings. In total, 87
low to moderate income properties were closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Parcels acquired 0 87/132

# of Properties 0 87/132
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-INFRA-VSidneyHousingElevations-HSG-

UN

Activity Title: VSidneyHousingElevations INFRA

Activity Type:

Rehabilitation/reconstruction of residential structures
Project Number:

SidneyFMP

Projected Start Date:

09/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Delaware County?2

Most Impacted and Distressed Expended

Activity Description:

New York State will elevate approximately 7 homes.

Location Description:
Village of Sidney

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Sidney Floodplain Management
Projected End Date:
09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Delaware County2

Jan 1 thru Mar 31, 2022 To Date

$0.00 $454,862.23
$0.00 $454,862.23
$0.00 $118,231.49
$0.00 $118,231.49
$0.00 $118,231.49
$0.00 $0.00

$0.00 $0.00

$537.47 $118,231.49
$537.47 $118,231.49
$0.00 $0.00
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance

Event Type
Monitoring, Audits, and Technical Assistance

Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued
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This Report Period To Date
0 2
0 2
0 0
0 0
0 0
0 1
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